Radiogram No. 6860u
LEAK CHECK WITH RS 0O THRUSTERS INHIBITED. EVA PREPARATION

GMT
06:00-06:10
06:10-06:40
06:40-07:30
07:30-07:50
07:30-07:40
07:30-07:40

07:40-08:05

07:50-08:00
08:00-08:05
08:05-08:30

08:30-09:25

08:30-08:35
08:30-08:35
08:35-09:00

08:35-08:45

08:45-09:35
09:00-09:25
09:00-10:05

09:25-09:40
09:25-09:35
09:35-11:55

09:40-09:50
09:40-09:45
09:40-11:00
09:45-10:00
09:50-10:00

10:00-10:50

10:00-10:05
10:05-10:20

10:05-10:25

10:20-10:50
10:25-11:55
10:50-11:00
11:00-11:30
11:00-11:15

CREW

FE-3, FE-5,
FE-6

CDR, FE-4
FE-1

CDR, FE-1,
FE-4

FE-5
FE-6

CDR, FE-1,
FE-4

FE-6
FE-3
FE-5, FE-6

FE-3

FE-3
FE-6
FE-5

CDR, FE-1,
FE-4

FE-6
FE-3

CDR
FE-6
FE-1, FE-4
FE-6
CDR

CDR

FE-6
FE-6

FE-5

FE-6
FE-5
FE-6
FE-1, FE-4
FE-6
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ACTIVITY
Morning Inspection
Post-sleep
BREAKFAST
Work Prep
Morning Inspection
Morning Inspection. SM IICC [Caution & Warning Panel] Test

Post-sleep

Food Frequency Questionnaire
EKAM WORF Battery Swap
Daily Planning Conference (S-band)

BREAKFAST

ISSAC Window Shutter Open
HMS Defibrillator Inspection
Plant Signaling - work site relocation and setup

G1 camcorder power up and activation to downlink MSPR Rack configuration
images

Multi Purpose Small Payload Rack (MSPR) Small Experiment Area Ops
Plant Signaling - work site configuration
EHS MCD Water Processing

ISS Crew and I'Ol'Y (RSA Flight Control Team Management) Weekly
Conference (S-band)

FIR Alignment Guide Removal

Multi Purpose Small Payload Rack DC/DC Converter Unit and Hub Unit
Installation

Work Prep

PLSG Experiment Video Camera Activation

SLS. Setup BTNC-H for EVA (00054310R, TIrK410MpO_32_LJ)
PLSG Procedure Review

Photography of B1 and B2 Screens in MRM2

Replacement of N®1, MNMd2 Dust Collectors and Cleaning B1, B2 Fan Screens
in MRM2 (@rB1Mro_2 226 1, Bag 409-32-2 (00053723R)) Update the
IMS

EMCS Experiment Termination
Plant Signaling - remove EC container from rotor A

Multi Purpose Small Payload Rack DC/DC Converter Unit and Hub Unit
Installation. Part 2

Plant Signaling - sample processing

Physical Exercise (ARED)

Plant Signaling - sample insertion into MELFI
Configuring MxO for dry run

Plant Signaling - remove EC container from rotor B



11:15-11:45
11:30-13:00

11:30-13:00
11:45-11:55
11:55-13:20
11:55-13:25
12:35-13:00
13:00-13:20
13:00-13:55
13:00-14:00
13:00-13:10

13:10-14:00

13:25-14:25

13:55-14:55
14:00-14:55
14:00-15:00
14:25-15:45
14:25-14:50
14:25-14:30
14:30-15:55
14:50-14:55
14:55-16:30
14:55-15:55
15:05-15:45
15:45-16:05
15:45-16:45
15:55-17:25
16:00-17:30
16:05-17:05
16:30-16:40
16:40-16:50
16:45-17:30
16:50-17:10
17:05-17:30
17:10-17:20
17:20-17:30
17:30-17:55
17:55-18:10
17:55-18:55
17:55-18:25
17:55-18:40

FE-6
FE-1, FE-4

CDR
FE-6
FE-5
FE-3
FE-6
FE-6
FE-4
FE-1
CDR
CDR
FE-3,FE-
5,FE-6
FE-4
FE-1
CDR
FE-5
FE-3
FE-6
FE-6
FE-3
FE-3
FE-1, FE-4
CDR
CDR
FE-5
FE-1
FE-4
CDR
FE-3
FE-3, FE-6
FE-5
FE-3, FE-6
CDR
FE-3
FE-3

FE-4
FE-5
FE-6
CDR
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Plant Signaling - sample processing

Pressurized Orlan Suit Translation Training in MxO (proficiency training of
emergency translation to Mx0)

Physical Exercise (TVIS), Day 1

Plant Signaling - sample insertion into MELFI
PMM Cleanup

Physical Exercise (ARED)

EMCS - Container Install

EMCS Air Mix Supply Module Replacement
Physical Exercise (VELO), Day 2

Physical Exercise (TVIS), Day 1
Photography of B1 and B2 Screens in DC1

Replacement of N1, MNMd2 Dust Collectors and Cleaning B1, B2 Fan Screens
in DC1(@rb1Mro_2_226_1, Bag 409-32-2 (00053723R))Update IMS

LUNCH

PMM Cleanup

MSPR VRU Installation

EKAM WORF Battery Swap

PMM Cleanup

Stopping G1 Camcorder, Powering off MPC and G1 closeout
PMM Cleanup

Consolidate tool caddy, take and downlink pictures, tagup with specialists
COX Maintenance

IMS Update

Physical Exercise (CEVIS)

Physical Exercise (ARED)

Physical Exercise (TVIS), Day 2

Physical Exercise (VELO), Day 1

PAO Hardware Setup

Crew Prep for PAO

PMM

PAO Event

Pre-sleep

PAO Hardware Deactivation

Evening Work Prep

Daily Planning Conference (S-band)
Checkout of BBH air heater fan in Soyuz 702
PMM Cleanup

Evening Work Prep

Progress 410 Activation, Air Duct Removal



17:55-18:10
17:55-18:55
18:10-19:00
18:40-19:00
18:45-19:15
18:50-18:55
18:55-19:00
18:55-19:15
18:55-19:15
19:00-19:15
19:00-19:20

19:15-19:35

19:20-20:20
19:35-21:30
19:35-19:40
19:35-19:45
19:40-21:25
19:45-21:25
20:20-21:30
20:20-21:20

21:20-21:30

21:25-21:30
21:25-21:30
21:30-06:00

Task List

Notes:

FE-1
FE-3
FE-1
CDR
FE-4
FE-6
FE-3
FE-6
FE-5
FE-3
CDR, FE-1

FE-4, FE-3,
FE-5, FE-6

CDR, FE-1
FE-4, FE-5
FE-3
FE-6
FE-3
FE-6
FE-1
CDR

CDR
FE-6
FE-3

CDR, FE-1,
FE-4
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Evening Work Prep

Physical Exercise (CEVIS)

Pre-sleep

Removal of Quick-Release Screw Clamps in DC1- Progress 410
Evening Work Prep

EKAM WORF Battery Swap

Daily Diet Monitoring

Pre-sleep

Evening Work Prep

Evening Work Prep

DC1/Progress 410 Transfer Hatch Closure

Flight Director/ISS Crew Tagup

DC1-CY and CY-Progress 410 Hatch Leak Check
Pre-sleep

MPC Power Up

FIR Alignment Guide Installation

Pre-sleep

TV downlink showing DC1-Progress 410 interface prior to hatch closure (via
OCA)

USOS Window Shutter Close
MPC Power Down
SLEEP

Preparation of reports for Roskosmos site

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

4. Tagups with specialists during all EVA prep activities (S-band, VHF)

End of Radiogram



